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Funding:  
1. Total funding commitment:  

$1,500,000 2006 General Obligation bonds (Capital Improvement Project) 
*$   561,576 HUD stimulus monies (Community Development Block Grant-Recovery)  
$2,213,790 NHCD - Community Development Block Grant (CDBG) 
$   136,717 NHCD - Economic Development Initiative (EDI) 
====== 
$4,412,083 

 
*CDBG-R funds, in the amount of $8,873, from the completed CDBG-R Sidewalk Project were 
reprogrammed to the African American Cultural and Heritage Facility project.   

 
Milestones (Updated): 
October 

a. Site landscaping continued.  In the Dedrick-Hamilton house, lighting fixtures and plumbing 
fixtures installed, sheetrock installed.  Additional bracing was completed under the house 
and in the attic to ensure proper stabilization. 

b. Art wall installation to be completed first two weeks of November. 
c. Job Creation – Total Full Time Equivalent (FTE) construction jobs created, funded with 

stimulus funds are 13 jobs. Total jobs created for all fund sources are 41 for a total of 54 
construction jobs.   

d. Project Completion and Ribbon Cutting has been postponed- Unfortunately, some 
unexpected delays in delivery of key materials, subcontractor turnover and unanticipated 
conditions of the Dedrick-Hamilton House has resulted in delay of project completion 
therefore requiring the Ribbon Cutting to be postponed.   
 
 

General Information: 
1. Tenant lease negotiations underway 

a. Neighborhood Housing and Community Development staffs along with staff from the 
City’s Office of Real Estate Services continue to work with the tenants to finalize the 
leases. 

b. Capital City African American Chamber of Commerce Lease Executed  
 

Tentative Schedule (Updated) 
 November/December 

o Finalize Lease Agreements 
o Substantial Completion – November 30, 2012 

 December/January 
o Tenants Move In  


